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NAS MOFFETT FIELD, CALIFORNIA
INSTALLATION RESTORATION PROGRAM

MONTHLY STATUS/ACTION REPORT
FEBRUARY 1991

1. Promess Duringthe ReportingPeriod

The followingactivitieswere accomplishedduringthereportingperiod:

- Preparationof PhaseI andIITankandSumpRemovalReportcontinued.

- Preparationof Building29 Site InspectionTechnicalMemorandumbegan.

100%designworkcontinuedon Site 12 and 14.

The DraftActionMemorandafor Sites 8 and9 were completed.

The second round of samplingfor IS8 andIS9 was completed.

- Preparationof the IS8 andIS9 report began. _, :"

- Investigationsforsuspectagriculturalwellsiscontinuing.

- WaterlevelmeasurementsofPRC/JMM wellsweretakenincoordinationwithMEW
activities.

- Phase II drilling on the east side at Sites 3, 4, 5, 6, and7 continued. Shallow soil borings
were drilled,andmonitoringwell installationwasconductedatall five of the sites.

- Third-quartergroundwatersamplesatSites8 and 9 were collectedand analyzed.

- Seven additionalMEW wells were sampled in the Site 9 area to provide better plume
definition. These additionalwells willalsobe sampledin the fourth quarter.

2. ReaortaSubmitted an_lMeetings

- The final version of the QuarterlyReport,Fourth Quarter 1990,was submitted.

- The monthly regtflatoryagency meetingwasheld.

- An Open House was held at NAS MoffettField startingat 2:00 p.m. on February 19, 1991.

- The quarter TRC Meeting was held at NAS Moffett Field at 10:00 a.m. on February 20,
1991.

3. Problems Encounteredand R_solutions

- None

4. Rerx3rtsandActivitiesfortheMarch/A_rrilSubmittal

- Site 12and 14 designswill continue.
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_v - Monthly agency meeting will be held on March 19, 1991 at the California Department of
Health Services.

- Revision to the Sites 8 and 9 Draft Action Memoranda will begin.

- Preparation of the Phase I and II tank and sump removal report will continue.

- 35% design for the source controls at Site 9 will begin.

- Preparation of the IS8 and IS9 report will continue.

- Preparation of the Building 29 Area Investigation Technical Memorandum will continue.

- Phase H investigations on the east side of NAS Moffett Field at Sites 3, 4, 5, 6, and 7 will
continue.

5. Planned Field Activities for MarchandAm'il

- Planned field activities for March and April are shown on Table 4.

6. Key Personnel Chamms _

: - Bruce ManchonhasbeendesignatedtheInternadonTechnologyCorporation(IT)Principal
InvestigatorfortheNAS MoffettFieldproject.

BillGauntthasbeenaddedtoITsstaffasaDeputyProjectManager.

7. ChemicalLaboratory_DataStatusRrpor[

Alllaboratoryanalysisdam packagesforPhaseIandPhase11tankremovalsandPhaseI
andIItanklocationwellshavebeenreceived.Laboratoryreportswillbeprovidedinthe
drafttankremovalreport.

LaboratoryreportsforIS8 and IS9fieldwork havebeenreceived.Resultswillbe
submitted in the investigation report.

Laboratory reports for Building 29 area field work have been received. Results will be
submitted in the investigation report.

8. Percentage of Project Completion

- Phase I tank removal tasks - 100% complete

- Phase I tank location wells - 100% complete

- Phase H tank removal tasks - 100% complete

- Phase H tank location wells - 100% complete

- Phase I and II Field Work Report - approximately 60% complete

- Sites 12 and 14 Source Control Evaluations - 100% complete



Sites 12 and 14 SourceControlDesigns - approximately75% complete

Sites 8 and 9 Source ControlEvaluation- 80% complete

Abandonment of Known Wells - approximately100%complete

Investigation of suspect wells - approximately50% complete

IS8 and IS9 Field Work Plans - 100%complete

IS8 and IS9 Field Work - 100%complete

- IS8 and IS9 Report - 30%complete

Building 29 Field Work Plan- 100%complete

Building 29 FieldWork- 100%complete

- Building 29 Area Report- 30% complete
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TABLES 1 THROUGH 4

FEBRUARY 1991 MONTHLY STATUS/ACTION REPORT
INSTALLATION RESTORATION PROGRAM

THE ABOVE IDENTIFIED TABLES
ARE NOT AVAILABLE.

EXTENSIVE RESEARCH WAS PERFORMED BY
NAVFAC SOUTHWEST TO LOCATE THESE TABLES.

THIS PAGE HAS BEEN INSERTED AS A
PLACEHOLDER AND WILL BE REPLACED SHOULD

THE MISSING ITEMS BE LOCATED.

QUESTIONS MAY BE DIRECTED TO:

DIANE Cl SILVA
RECORDS MANAGEMENT SPECIALIST

NAVAL FACILITIES ENGINEERING COMMAND
SOUTHWEST

1220 PACIFIC HIGHWAY
SAN DIEGO, CA 92132

TELEPHONE: (619) 532-3676


